SOUTH COTABATO STATE COLLEGE

Procurement Monitoring Report as of December/27/2024

	1	Actual Procurement Activities												ABC (PhP)		Contract Cost (PhP)						Date of Re	ceipt of Invit									
										Actual Procu	rement Acti	vities								ABC (PRP)		Contr.	act cost (PRP)				T	Date of Rec	eipt or Invi	ation		Remarks
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection to Acceptance	Source of Funds	Total	MODE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
COMPLE	TED PROCUREMENT ACTIVIT SUPPLY/DELIVERY OF FURNITURES TO BE USED FOR			NP-53.9 - Small Value														Government of the														
	RESEARCH OFFICE SUPPLY/DELIVERY AND INSTALLATION OF APPLIANCE	RESEARCH	No	Procurement NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-09-2024	17-09-2024	17-09-2024	17-09-2024	27-09-2024	27-09-2024	Philippines (current year's budget) Government of the	198,000.00	198,000.00		180,945.20	180,945.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	TO BE USED FOR RESEARCH AND OSAS OFFICE SUPPLY/DELIVERY OF AIR-CONDITION TO BE USED FOR	HEU/RESEARCH	No	Procurement NP-53.9 - Small Value	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-09-2024	27-09-2024	27-09-2024	27-09-2024	15-10-2024	15-10-2024	Philippines (current sear's hardest) Government of the	126,300.00	126,300.00		126,300.00	126,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	COMPUTER LABORATORY	GAS	No	Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-10-2024	16-10-2024	16-10-2024	16-10-2024	31-10-2024	31-10-2024	Philippines (current year's budget) (inversement of the	61,500.00		61,500.00	59,000.00		59,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF BOOKS TO BE USED FOR SCSC UBRARY	HEI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-07-2024	23-07-2024	23-07-2024	23-07-2024	09-08-2024	09-08-2024	Philippines (current year's budget)	999,388.00	999,388.00		998,463.00	998,463.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PROCUREMENT OF FOOD AND VENUE TO BE USED FOR SCSC SEMINAR-WRITESHOP ON THE DEVELOPMENT OF SCSC INFORMATION SYSTEM STRATEGIC PLAN (ISSP)	GAS/RESEARCH/HEI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-08-2024	14-08-2024	14-08-2024	14-08-2024	N/A	N/A	Government of the Philippines (current year's budget)	110,700.00	110,700.00		110,700.00	110,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY AND INSTALLATION OF AIRCONDITION TO BE USED FOR BSA DEPARTMENT	HEI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2024	08-08-2024	08-08-2024	08-08-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's husbant)	624,000.00	624,000.00		501,250.00	501,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY AND INSTALLATION OF CAMERA DRONE TO BE USED FOR BSA DEPARTMENT	HÉI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08-08-2024	08-08-2024	08-08-2024	08-08-2024	26-08-2024	26-08-2024	Government of the Philippines (current year's budget)	86,000.00	86,000.00		84,495.00	84,495.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF CONSTRUCTION MATERIALS TO BE USED FOR THE FABRICATION OF GREENHOUSE IN RESEARCH INNOVATION	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-11-2024	18-11-2024	18-11-2024	18-11-2024	26-11-2024	26-11-2024	Government of the Philippines (current year's budget)	407,590.00	407,590.00		407,350.00	407,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF ICT SUPPLIES AND EQUIPMENT TO BE USED FOR GENERAL ADMINISTRATION SERVICES AND RESEARCH OFFICE	GAS/RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-07-2024	23-07-2024	23-07-2024	23-07-2024	03-12-2024	03-12-2024	Government of the Philippines (current year's and continuing budget)	202,450.00	202,450.00		200,665.00	200,665.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF LABORATORY SUPPLIES AND EQUIPMENT TO BE USED FOR FUTURES THINKING BESFARCH INITIATIVES.	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-09-2024	17-09-2024	17-09-2024	17-09-2024	03-10-2024	03-10-2024	Government of the Philippines (current year's hurlant)	356,600.00	356,600.00		336,665.00	336,665.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PROCUREMENT OF FOOD TO BE USED FOR MINSUPALA RESEARCH (STUDY 4 SURVEY)	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-07-2024	31-07-2024	31-07-2024	31-07-2024	05-08-2024	05-08-2024	Government of the Philippines (current year's budget)	137,550.00	137,550.00		137,126.00	137,126.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF OFFICE SUPPLIES AND EQUIPMENT TO BE USED FOR RESEARCH INNOVATION, FUTURE'S THINKING AND MINSUPALA.	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	31-10-2024	18-11-2024	18-11-2024	Government of the Philippines (current year's budget)	259,130.00	259,130.00		246,486.50	246,486.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF ICT SUPPLIES AND EQUIPMENT TO BE USED FOR LIBRARY AND RESEARCH	HEI/RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	31-10-2024	03-12-2024	03-12-2024	Government of the Philippines (current year's budget)	376,050.00	376,050.00		373,850.00	373,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF FURNITURE TO BE USED FOR RESEARCH INNOVATION, RESEARCH FUTURE'S THINKING AND ISSA OF DARTMENT.	HEYRESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	31-10-2024	15-11-2024	15-11-2024	Government of the Philippines (current year's hydrot)	981,800.00	981,800.00		878,250.00	878,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF APPLIANCES TO BE USED FOR BSA DEPARTMENT AND RESEARCH INNOVATION	HEI/RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	31-10-2024	31-10-2024	31-10-2024	31-10-2024	18-11-2024	18-11-2024	Government of the Philippines (current year's budget)	338,470.00	338,470.00		334,248.00	334,248.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY OF CONSTRUCTION MATERIALS TO BE USED FOR REPAIR OF VARIOUS OFFICES	GAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-09-2024	17-09-2024	17-09-2024	17-09-2024	26-09-2024	26-09-2024	Government of the Philippines (current year's husbant)	86,278.00	86,278.00		74,595.00	74,595.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PROCUREMENT OF FOOD AND VENUE FOR THE STRATEGIC PLANNING FOR INSTITUTIONAL ALIGNMENT OF SOUTH COTABATO STATE COLLEGE	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	176,200.00	176,200.00		176,200.00	176,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PROCUREMENT OF FOOD AND VENUE TO BE USED FOR RESEARCH AND DEVELOPMENT WRITE-UP: BEST PRACTICES IN RESEARCH AND FINANCIAL IMPLEMENTATION	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	114,900.00	114,900.00		114,900.00	114,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	PROCUREMENT OF FOOD, VENUE AND ACCOMMODATION FOR YEAR END EVALUATION ASSESSMENT/TEAM BUILDING OF SOUTH COTABATO STATE COLLEGE	GAS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	321,500.00	321,500.00		320,000.00	320,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SUPPLY/DELIVERY AND INSTALLATION OF LABORATORY EQUIPMENT TO BE USED FOR BSA DEPARTMENT	HEI	No	Competitive Bidding	N/A	31-07-2024	09-08-2024	22-08-2024	22-08-2024	22-08-2024	19-10-2024	23-10-2024	15-11-2024	20-11-2024	27-11-2024	N/A	N/A	Government of the Philippines (current year's harfest)	3,034,000.00		3,034,000.00	2,336,350.00		2,336,350.00	COA AUDITOR, HOPE, CHAMBER OF COMMERS AND BIDDERS	09-08-2024	22-08-2024	22-08-2024	22-08-2024	19-10-2024	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY OF COMPUTER EQUIPMENT TO BE USED FOR COMPUTER LABORATORY	HEI	No	Competitive Bidding	N/A	25-09-2024	07-10-2024	22-08-2024	23-10-2024	23-10-2024	29-10-2024	31-10-2024	15-11-2024	18-11-2024	20-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,738,500.00		1,738,500.00	1,648,824.00		1,648,824.00	COA AUDITOR, HOPE, CHAMBER OF COMMERS AND BIDDERS	07-10-2024	22-08-2024	23-10-2024	23-10-2024	29-10-2024	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY AND INSTALLATION OF AGRICULTURAL EQUIPMENT TO BE USED FOR BSA DEPARTMENT	HEI	No	NP-53.1 Two Failed Biddings	N/A	N/A	N/A	N/A	N/A	N/A	04-11-2024	05-11-2024	15-11-2024	18-11-2024	25-11-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,256,000.00		1,256,000.00	813,067.50		813,067.50	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY OF VARIOUS SUPPLIES TO BE USED FOR RESEARCH INNOVATION	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-12-2024	10-12-2024	10-12-2024	11-12-2024	N/A	N/A	Government of the Philippines (current sear's hydron)	126,000.00	126,000.00		126,000.00	126,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY OF AGRICULTURAL PRODUCT TO BE USED FOR RESEARCH FUTURE'S THINKING AND RESEARCH INNOVATION	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-12-2024	10-12-2024	10-12-2024	11-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	289,000.00	289,000.00		268,500.00	268,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY OF AGRICULTURAL MACHINERIES AND EQUIPMENT TO BE USED FOR RESEARCH BITTURES THINKING	RESEARCH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10-12-2024	10-12-2024	10-12-2024	11-12-2024	N/A	N/A	Government of the Philippines (current pear's harlest)	77,332.00	77,332.00		76,600.00	76,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY OF BRAND-NEW GENERATOR SET TO BE USED FOR SCHOOL ADMIN BUILDING	GAS	No	Competitive Bidding	02-08-2024	02-08-2024	09-08-2024	22-08-2024	22-08-2024	22-08-2024	05-11-2024	05-11-2024	15-11-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,500,000.00		1,500,000.00	1,500,000.00		1,500,000.00	COA AUDITOR, HOPE, CHAMBER OF COMMERS AND BIDDERS	09-08-2024	22-08-2024	22-08-2024	22-08-2024	05-11-2024	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY OF BOOKS TO BE USED FOR LIBRARY	HEI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-12-2024	17-12-2024	17-12-2024	17-12-2024	N/A	N/A	Government of the Philippines (current year's budget)	100,263.00	100,263.00		100,263.00	100,263.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	SUPPLY/DELIVERY OF CHEMICAL PRODUCTS TO BE USED FOR RESEARCH INNOVATION AND FUTURE'S THINKING	HÉI	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-12-2024	17-12-2024	17-12-2024	17-12-2024	N/A	N/A	Government of the Philippines (current cear's husban)	64,300.00	64,300.00		61,290.00	61,290.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	_1	l	l	1			1	l					·		l	Total C	Total Allotted Budg	et of Procurement Activities	14,149,801.00	6,559,801.00	7,590,000.00	12 592 463 30	6.235 1A1 W	635724150		1		Ь				l
																		udget - Total Contract Price)	1,557,417.80			25,563.20	w,sax,s41.70	- U, S.S. , L. V. L. SU	•							
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection 8	Source of Funds	Total	MOOE	со	Total	MOOE	со	List of Invited Observers	Pre-bid Conf	d Eligibility Check	Sub/Ope n of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP
ONGOIN	G PROCUREMENT ACTIVITIE	s																									+					
																											#	!	—	F		
																											1	1	-	F		
	†															Total AV	ted Budget of On-g	nine Programment Action	***	200	p 00		p.00	9.00			 	<u> </u>	—	匚	←	
																IVAII ATIO	www.eft or un-g	Procession Activities	0.00	0.00	0.00	0.00	J.00	u.00								

Prepared by:

CRIS ROGINE C. FLORES, MAST
BAC Secretariat

Recommended for Approval by: ROSEMARIE S. DIAMONON, Edd BAC Chairperson APPROVED:

EDWARD LOVELL B. BRIALLENTES, PhD

Head of the Procuring Entity